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Construction Schedule To Be Determined

Construction Schedule To Be Determined

Notes:  LEGEND: Study/Concept. Design Phase Property Acquisition/Preconst. Phase Utility Relocation Phase

Design Phase Consultant Procurement Phase Construction Phase

COMPLETE  $1,225,000

2) AHTD project milestones are included for reference only.  The Arkansas Highway and Transportation Department is managing these 

projects, and the City has little control over the schedule.

COMPLETE  $1,410,000

TREES & IRRIGATION 

COMPLETE  $123,000

COMPLETE  $6,366,000

COMPLETE  $6,750,000

201620152014

COMPLETED April 2007

2012

Various Intersections - To Be Determined

COMPLETED 2010

COMPLETED 2011  

$10,200,000

COMPLETE  $5,591,000

Mount Comfort Road

20182013

TRANSPORTATION BOND PROGRAM
Summary Schedule

1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College) have been combined and renamed to 

Highway 16 Improvements, Armstrong to Stonebridge.

COMPLETE  $2,707,000

2019 2020 2021

COMPLETE  $7,987,000

COMPLETE  $5,308,000

COMPLETE  $145,000

COMPLETE  $5,157,000

COMPLETED April 2008  

$899,000

COMPLETED 2008  

$2,275,000

COMPLETED 2009  

$1,841,000
4

Zion Road Ph. I (N. College to Vantage)

2

Van Asche Dr. (Garland Ave to Gregg Ave)

Rupple Road (MLK Blvd to Persimmon St)

College Avenue Phase I (Rock to Maple)

2017

14 College Avenue Phase II (Maple to North)

10

9A

Regional Park Access Road

Rupple Road (Persimmon to Congressional)

9C

11C Old Wire Road (Ash to Stanton)

Old Wire Road (Mission to Ash)

11D

13

11B

Maple & Lafayette Historic Bridges

Rupple Road (Starry Night Vw to Mt Comfort)

11A

COMPLETE  $8,321,000

COMPLETE  $2,293,000

9B

5

Wilson Park/Wash./Willow Traffic Calming

Gregg Ave/North St. Intersection

1

3

     Alpine to Rupple

Cato Springs Road

7B

6

   Futrall/North Hills Roundabout

     Mt Comfort/Shiloh/I540 Int.

Highway 71B Flyover Bridge

8

Fayetteville Expressway Economic Corridor

7A

22 Hwy 112 (Maple St) (Razorback - Garland)

21 Razorback Rd/Hwy 112 (MLK - Leroy Pond)

COMPLETE  $2,333,000

19

20 Garland Avenue (North to Melmar)

Highway 16 (Armstrong to Stonebridge)

AHTD PROJECTS

18 Crossover/Hwy 265 (Mission - Joyce Blvd)

Crossover Tree Planting Phase II &

Van Asche Blvd Tree Planting

Old Wire Road (Stanton to Boxwood Sidewalk)

12 Zion Road Ph. II (Vantage to Crossover)

Old Wire Road (Old Wire/Mission Intersection)

16
Crossover Rd (Township - Joyce) &         

Garland Ave (North - Melmar) Tree Planting

17 Sain Street Extension (Joyce - Flyover)

Intersections & Pedestrian Crossings15


